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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0015 Pay Period End Date: 10.22.2016 Est Number: 0015 Pay Period End Date: 10.22.2016
Contract Location: Total to Date  Prev to Date This Estimate
BURWELL NORTH Estimate Type:  PROG Current Contract Amt Total Earnings ~ $4,162,141.98 $4,048,283.30  $113,858.68
$4,341,516.08 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $4,162,141.98 $4,048,283.30 $113,858.68
ontractor: Date Lot 11.16.2015 $4.282 458.76 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. a ed Z : 2 Escrow Amount $.00 $.00 $.00
2355 W HWY 6 _ Datf; Awar ed : E-Zg-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .30. .
: 96% Net Earnings  $4,162,141.98  $4,048,283.30 $113,858.68
Date Notice for Work to )
Begin:  03.14.2016 % Time Comp
HASTINGS NE 68901-7711 - o 829,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.17.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
GARFIELD ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80798 000 STP-11-3(118) 011 93.70 104.29 GR CULV BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $4,162,141.98 $4,048,283.30 $113,858.68
Project Manager District Engineer
Ziska, Dan 10.24.2016 Lehn, Jason 10.25.2016
Construction Engineer Controller
Halstead, Kerri 10.25.2016 Burling, Laurie 10.25.2016
Controller
Burling, Laurie 10.25.2016
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0015 Pay Period End Date: 10.22.2016 Est Number: 0015 Pay Period End Date: 10.22.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1102.00 6.50 1,308.000 8,502.00
0001 0001 0030.10 18,290.00 1.000 18,290.00 REMOVE ASPHALT SURFACE SY 1,308.000 8,502.00
MOBILIZATION LS 1.000 18,290.00 1,155.372 7,509.92
1.000 18,290.00 0.000 0.00
0.000 0.00 0010 0010 1106.00 9.50 187.000 1,776.50
0002 0002 1000.00 350.00 10.000 3,500.00 REMOVE DRIVEWAY sy 187.000 1,776.50
LARGE TREE REMOVAL EACH 10.000 3,500.00 187.127 1,777.71
12.000 4,200.00 0.000 0.00
0.000 0.00 o011 0011 4093.80 40.00 162.000 6,480.00
0003 0003 1009.00 15,250.00 1.000 15,250.00 WALL MATERIALS SF 162.000 6,480.00
GENERAL CLEARING AND GRUBBING LS 1.000 15,250.00 317.465 12,698.60
1.000 15,250.00 0.000 0.00
0.000 0.00 0012 0012 4095.15 50.00 40.000 2,000.00
0004 0004 1011.00 30.00 215.000 6,450.00 COMPACTED EARTH LEVELING PAD LF 40.000 2,000.00
WATER MGAL 215.000 6,450.00 45.000 2,250.00
24.000 720.00 0.000 0.00
0.000 0.00 0013 0013 7017.00 2.90 1,788.000 5,185.20
0005 0005 1012.00 150.00 37.000 5,550.00 REMOVE GUARDRAIL LF 1,788.000 5,185.20
RIGHT-OF-WAY MARKERS EACH 37.000 5,550.00 1,797.000 5,211.30
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 8024.50 100.00 16.000 1,600.00
0006 0006 1030.00 10.25 28,602.000 293,170.50 SELECT GRANULAR BACKFILL FOR RETAINED CY 16.000 1,600.00
EARTHWORK MEASURED IN EMBANKMENT cy 28,602.000 203,170.50 ~CARTH STRUCTURE 13.333 1,333.30
28,602.000 293,170.50 0.000 0.00
0.000 0.00 0015 0015 L006.00 200.00 30.000 6,000.00
0007 0007 1040.00 0.35  145,200.000 50,820.00 COVER CROP SEEDING ACRE 30.000 6,000.00
SLOPE PROTECTION sy 145,200.000 50,820.00 7.629 1,525.80
208,179.596 72,862.86 0.000 0.00
56,288.949 19,701.13 0016 0016 L019.13 1.45 5,991.000 8,686.95
0008 0008 1040.06 200.00 145.000 29,000.00 EROSION CONTROL, CLASS 1D SY 6,060.000 8,787.00
SLOPE PROTECTION MULCH TON 145.000 29,000.00 5,860.806 8,498.17
214.098 42,819.60 2,906.166 4,213.94
66.034 13,206.80 0017 0017 L019.15 2.00 3,907.000 7,814.00
EROSION CONTROL, CLASS 1F 5% 3,907.000 7,814.00
5,482.058 10,964.11

0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0015 Pay Period End Date: 10.22.2016 Est Number: 0015 Pay Period End Date: 10.22.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.20 4.00 2,889.000 11,556.00 0024 0024 4044.00 2,500.00 1.000 2,500.00
EROSION CONTROL, CLASS 2A 5% 2,889.000 11,556.00 PREPARATION OF STRUCTURE EACH 1.000 2,500.00
3,377.882 1351153 o o TION 1127420 1.000 2,500.00
778.604 3,114.42 0.000 0.00
0019 0019 L022.11 3.25 9,600.000 31,200.00 0025 0025 4044.01 2,500.00 1.000 2,500.00
FABRIC SILT FENCE-LOW POROSITY LF 9,600.000 31,200.00 PREPARATION OF STRUCTURE EACH 1.000 2,500.00
8,581.000 2788825 ). ool scsion 1.000 2,500.00
0.000 0.00 0.000 0.00
0020 0020 L022.83 4.00 621.000 2,484.00 0026 0026 4050.01 25.00 600.000 15,000.00
SILT CHECK, TYPE 2-HIGH LF 621.000 2,484.00 EXCAVATION FOR PIPE, PIPE-ARCH (% 600.000 15,000.00
902.000 3,608.00 CULVERTS, AND HEADWALLS 676.000 16,900.00
662.000 2,648.00 0.000 0.00
4006 4006 L022.81 3.94 0.000 0.00 0027 0027 4051.01 25.00 139.000 3,475.00
SILT CHECK, TYPE 1-HIGH LF 13,000.000 51,220.00 EXCAVATION FOR BOX CULVERTS cY 139.000 3,475.00
, , , 14,140.000 55,711.60 139.000 3,475.00
Silt Checks, type 1H to be installed on required
Backslopesand Foreslopes. 14,140.000 55,711.60 0.000 0.00
GROUP 1 GRADING Contracted 51531515 0028 0028 4100.06 1,300.00 14.400 18,720.00
Current 566,635.20 CLASS 47B-3000 CONCRETE FOR HEADWALL (% 14.800 19,240.00
In place 599,801.25 15.200 19,760.00
This Estimate 98,595.89 0.000 0.00
GROUP 4 CULVERTS 0029 0029 4101.06 850.00 62.090 52,776.50
0021 0021 0030.40 3,000.00 1.000 3,000.00 gbAL\S/E Fzgs-sooo CONCRETE FOR BOX cY 62.090 52,776.50
MOBILIZATION LS 1.000 3,000.00 62.090 52,776.50
1.000 3,000.00 0.000 0.00
0.000 0.00 0030 0030 4107.07 1,500.00 7.920 11,880.00
0022 0022 4035.00 150.00 1,000 15000 CLASS 47B-3000 CONCRETE FOR CONCRETE (% 7.920 11,880.00
REMOVE FLARED-END SECTION EACH 1.000 15000 COHHARS 0.000 0.00
1.000 150.00 0.000 0.00
0.000 0.00 0031 0031 4150.00 5.00 884.000 4,420.00
0023 0023 4040.00 200.00 40.000 8,000.00 REINFORCING STEEL FOR HEADWALL LB 942.000 4,710.00
REMOVE HEADWALLS FROM CULVERTS EACH 40.000 8,000.00 1,103.000 5,515.00
40.000 8,000.00 0.000 0.00
0.000 0.00 0032 0032 4151.00 2.50 6,149.000 15,372.50
REINFORCING STEEL FOR BOX CULVERT LB 6,149.000 15,372.50
6,149.000 15,372.50
0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0015 Pay Period End Date: 10.22.2016 Est Number: 0015 Pay Period End Date: 10.22.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 4157.00 5.00 543.000 2,715.00 0042 0042 4390.42 950.00 1.000 950.00
REINFORCING STEEL FOR COLLARS LB 543.000 2,715.00 42" ROUND EQUIVALENT METAL PIPE EACH 0.000 0.00
0.000 0.00 FLARED-END SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 4360.24 250.00 15.000 3,750.00 0043 0043 4390.54 1,450.00 1.000 1,450.00
24" METAL FLARED-END SECTION EACH 15.000 3,750.00 54" ROUND EQUIVALENT METAL PIPE EACH 1.000 1,450.00
17.000 4,250.00 FLARED-END SECTION 1.000 1,450.00
0.000 0.00 0.000 0.00
0035 0035 4360.30 400.00 5.000 2,000.00 0044 0044 4390.60 1,800.00 2.000 3,600.00
30" METAL FLARED-END SECTION EACH 5.000 2,000.00 60" ROUND EQUIVALENT METAL PIPE EACH 2.000 3,600.00
7.000 2,800.00 FLARED-END SECTION 2.000 3,600.00
0.000 0.00 0.000 0.00
0036 0036 4360.36 550.00 4.000 2,200.00 0045 0045 8010.03 100.00 21.700 2,170.00
36" METAL FLARED-END SECTION EACH 4.000 2,200.00 CRUSHED ROCK FOR BASE COURSE CY 21.700 2,170.00
4.000 2,200.00 5.212 521.20
0.000 0.00 0.000 0.00
0037 0037 4360.42 1,150.00 2.000 2,300.00 0046 0046 P300.24 35.00 181.000 6,335.00
42" METAL FLARED-END SECTION EACH 2.000 2,300.00 24" CULVERT PIPE, TYPE 3,4 0R 5 LF 181.000 6,335.00
2.000 2,300.00 185.000 6,475.00
0.000 0.00 0.000 0.00
0038 0038 4360.48 1,300.00 1.000 1,300.00 0047 0047 P300.30 50.00 106.000 5,300.00
48" METAL FLARED-END SECTION EACH 1.000 1,300.00 30" CULVERT PIPE, TYPE 3,4 OR 5 LF 106.000 5,300.00
1.000 1,300.00 197.000 9,850.00
0.000 0.00 0.000 0.00
0039 0039 4360.60 2,200.00 2.000 4,400.00 0048 0048 P300.36 70.00 72.000 5,040.00
60" METAL FLARED-END SECTION EACH 2.000 4,400.00 36" CULVERT PIPE, TYPE 3,4 OR 5 LF 72.000 5,040.00
2.000 4,400.00 72.000 5,040.00
0.000 0.00 0.000 0.00
0040 0040 4360.72 2,700.00 2.000 5,400.00 0049 0049 P300.42 90.00 40.000 3,600.00
72" METAL FLARED-END SECTION EACH 2.000 5,400.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 40.000 3,600.00
2.000 5,400.00 40.000 3,600.00
0.000 0.00 0.000 0.00
0041 0041 4390.36 550.00 3.000 1,650.00 0050 0050 P300.48 100.00 6.000 600.00
36" ROUND EQUIVALENT METAL PIPE EACH 3.000 1,650.00 48" CULVERT PIPE, TYPE 3,40R 5 LF 6.000 600.00
FLARED-END SECTION 3.000 1,650.00 10.000 1,000.00

0.000 0.00 0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0015 Pay Period End Date: 10.22.2016 Est Number: 0015 Pay Period End Date: 10.22.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current

Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount

0051 0051 P300.60 160.00 60.000 9,600.00 4004 4004 0096.00 -967.73 0.000 0.00
60" CULVERT PIPE, TYPE 3,40R 5 LF 60.000 9,600.00 DEDUCTION LS 1.000 -967.73

60.000 9.600.00 Low Concrete Cylinder Strength Deduction. 1.000 -967.73
0.000 0.00 0.000 0.00

0052 0052 P300.72 170.00 26.000 4,420.00 GROUP 4 CULVERTS Contracted 212,341.00

72" CULVERT PIPE, TYPE 3,4 OR 5 LF 26.000 4,420.00 Current 213.206.27
26.000 4,420.00 In place 211,337.47
0.000 0.00 This Estimate 0.00

0053 0053 P375.36 70.00 18.000 1,260.00 GROUP 6 BRIDGE AT STA. 1109+89.00 1-40'-0" SIt
36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 2.000 140.00 0057 0057 0030.60 9,500.00 1.000 9,500.00
340R5 6.000 420.00 MOBILIZATION LS 1.000 9,500.00

0.000 0.00 0.810 7,695.00

0054 0054 P375.42 93.00 4.000 372.00 0.000 0.00
42" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 0.000 0.00 0058 0058 6007.12 200.00 31.000 6,200.00
3,40R5 0.000 0.00 CONCRETE BRIDGE DECK REPAIR sy 31.000 6,200.00

0.000 0.00 15.866 3,173.20

0055 0055 P402.24 35.00 59.000 2,065.00 0.000 0.00

24" CULVERT PIPE, TYPE 3,4,50R 6 LF 59.000 2,065.00 0059 0059 6010.26 3,800.00 9.300 35,340.00
127.000 4,445.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 9.300 35,340.00
0.000 0.00 9.300 35,340.00

0056 0056 P600.18 30.00 69.000 2,070.00 0.000 0.00

18" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8 LF 69.000 2,070.00 0060 0060 6020.00 5.30 2,150.000 11,395.00
69.000 2,070.00 REINFORCING STEEL FOR BRIDGE LB 2,150.000 11,395.00
0.000 0.00 2,150.000 11,395.00

4000 4000 P375.48 105.00 0.000 0.00 0.000 0.00
48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 20.000 2,100.00 0061 0061 6030.00 15,000.00 1.000 15,000.00
3,4,0R5 40.000 4,200.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 15,000.00
Plans show 42" R.E. Pipe at 1110+48 and 36" RE. 0.000 0.00 1109+89.00 1.000 15,000.00
at 1328+68. Actual pipe dimension is 48" R.E. at 0.000 0.00
both locations.

4001 4001 4390.48 1,365.00 0.000 0.00 GROUP 6 BRIDGE AT STA. 1109+89.00 1-40'-0" SIt Contracted 77,435.00
48" ROUND EQUIVALENT METAL PIPE EACH 1.000 1,365.00 Current 77,435.00
FLARED-END SECTION 1.000 1,365.00 In place 72,603.20
Plans show 42" R.E.M.F.E.S. at 1110+48 Rt. Actual 0.000 0.00 This Estimate 0.00

pipe dimension is 48" R.E. Culvert Pipe.
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0015 Pay Period End Date: 10.22.2016 Est Number: Pay Period End Date: 10.22.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0068 0068 0002.55 8.00 1,678.000 13,424.00
0062 0062 0030.70 2,500.00 1.000 2,500.00 OVERLAY BROKEN LINES STA 1,678.000 13,424.00
MOBILIZATION LS 1.000 2,500.00 1,666.100 13,328.80
1.000 2,500.00 0.000 0.00
0.000 0.00 0069 0069 0002.60 8.50 3,356.000 28,526.00
0063 0063 7015.00 28.00 768.000 21,504.00 OVERLAY SOLID LINES STA 3,356.000 28,526.00
CABLE GUARDRAIL LF 768.000 21,504.00 3,332.730 28,328.21
768.000 21,504.00 0.000 0.00
0.000 0.00 0070 0070 0002.76 0.07  156,500.000 10,955.00
0064 0064 7020.00 2,175.00 4.000 8,700.00 PERMANENT PAVEMENT MARKING, PAINT LF 156,500.000 10,955.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,700.00 44,153.500 3,090.75
4.000 8,700.00 0.000 0.00
0.000 0.00 0071 0071 0030.90 106,250.00 1.000 106,250.00
0065 0065 7023.00 3,175.00 2.000 6,350.00 MOBILIZATION LS 1.000 106,250.00
TERMINAL ANCHORAGE SECTIONS EACH 2.000 6,350.00 1.000 106,250.00
2.000 6,350.00 0.000 0.00
0.000 0.00 0072 0072 1020.03 22.00 56.000 1,232.00
0066 0066 7024.27 2,425.00 4.000 9,700.00 DELINEATOR, TYPE Il EACH 56.000 1,232.00
GUARDRAIL END TREATMENT, TYPE || EACH 4.000 9,700.00 33.000 726.00
4.000 9,700.00 33.000 726.00
0.000 0.00 0073 0073 1020.06 55.00 22.000 1,210.00
4003 4003 7020.30 525.00 0.000 0.00 FLEXIBLE POST DELINEATOR EACH 22.000 1,210.00
BRIDGE APPROACH SECTION (MODIFIED) EACH 4.000 2,100.00 16.000 880.00
MSG Bridge Approach Section with Midspan Rail 4.000 2,100.00 16.000 880.00
Support. 0.000 0.00 0074 0074 1020.20 35.00 20.000 700.00
GROUP 7 GUARDRAIL Contracted 48,754.00 'NSTALL CHEVRONS EACH 20.000 700.00
Current 50,854.00 26.000 910.00
In place 50,854.00 26.000 910.00
This Estimate 0.00 0075 0075 2001.00 22.00 190.000 4,180.00
GROUP 9 BITUMINOUS GRAVEL SURFACE COURSE cY 190.000 4,180.00
0067 0067 0002.20 35.00 21.000 735.00 156.000 3,432.00
OBJECT MARKER EACH 21.000 735.00 0.000 0.00
23.000 805.00 0076 0076 4004.50 4.00 2,060.000 8,240.00
23.000 805.00 CAST IRON GRATE AND FRAME LB 3,708.000 14,832.00
3,502.000 14,008.00
0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0015 Pay Period End Date: 10.22.2016 Est Number: 0015 Pay Period End Date: 10.22.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0077 4024.55 100.00 59.000 5,900.00 0086 0084 9005.75 27.47  47,000.000  1,291,090.00
FLUME SPILLWAY LF 0.000 0.00 ASPHALTIC CONCRETE, TYPE SPR TON 47,000.000  1,291,090.00
0.000 0.00 50,141.010  1,377,373.55
0.000 0.00 0.000 0.00
0078 0078 4024.71 4,000.00 8.000 32,000.00 0087 0085 9009.00 4.50 4,225.000 19,012.50
CONCRETE FLUME, TYPE II EACH 0.000 0.00 PLACEMENT OF ASPHALTIC CONCRETE FOR sy 4,225.000 19,012.50
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 5,175,529 23.280.88
0.000 0.00 0.000 0.00
0079 0079 4105.59 1,400.00 23.000 32,200.00 0088 0086 9009.87 50.00 583.000 29,150.00
CLASS 47B-3000 CONCRETE FOR INLET AND cy 35.200 49,280.00 SURFACING 8" sy 583.000 29,150.00
JUNCTION BOX 38.300 53,620.00 658.981 32,949.05
0.000 0.00 0.000 0.00
0080 0080 4155.50 5.00 1,965.000 9,825.00 0089 0087 9010.50 80.00 500.000 40,000.00
REINFORCING STEEL FOR INLET AND LB 2,765.000 13,825.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 40,000.00
JUNCTION BOX 3,115.000 15575.00 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0081 0081 6030.16 33.40 192.000 6,412.80 0090 0106 9020.95 514.00 8.500 4,369.00
BRIDGE DECK PREPARATION % 192.000 6,412.80 PERFORMANCE GRADED BINDER (64-34) FOR TON 8.500 4,369.00
188,889 6.308.80 STATE MAINTENANCE PATCHING 4.279 2190.41
0.000 0.00 0.000 0.00
0082 0082 6133.01 44.60 192.000 8,563.20 0091 0088 9021.13 514.00 1,615.000 830,110.00
MEMBRANE WATERPROOFING TYPE A % 192.000 8,563.20 PERFORMANCE GRADED BINDER (64-34) TON 1,615.000 830,110.00
188.889 8,424.45 1,269.049 652,291.19
0.000 0.00 0.000 0.00
0083 0104 8022.15 1.15 250.000 28750 0092 0089 9030.00 5.00 4,993.000 24,965.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 250.000 287.50 CONSTRUCTING ASPHALTIC CONCRETE CURB  LF 5,269.000 26,345.00
STATE MAINTENANCE PATCHING 150.480 173.05 5,135.000 25,675.00
0.000 0.00 0.000 0.00
0084 0083 8022.20 115  47,500.000 54,625.00 0093 0090 9034.00 4.50 1,085.000 4,882.50
HYDRATED LIME/WARM MIX ASPHALT EACH 47,500.000 54,625.00 PREPARATION OF INTERSECTIONS AND sy 1,085.000 4,882.50
50,141.010 57,662.16 DRIVEWAYS 2,450.030 11,025.13
0.000 0.00 0.000 0.00
0085 0105 9002.10 27.47 250.000 6,867.50 0094 0091 9053.00 2.05  31,910.000 65,415.50
ASPHALTIC CONCRETE FOR STATE TON 250.000 6,867.50 TACK COAT GAL 31,910.000 65,415.50
MAINTENANCE PATCHING, TYPE SPR 150.480 4,133.68 32,964.000 67,576.20
0.000 0.00 0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0015 Pay Period End Date: 10.22.2016 Est Number: 0015 Pay Period End Date: 10.22.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0095 0092 9111.00 30.00 288.000 8,640.00 0104 0107 9300.37 1.00 425.000 425.00
WATER MGAL 288.000 8,640.00 RAP INCENTIVE PAYMENT FOR STATE EACH 425.000 425.00
0.000 0.00 MAINTENANCE PATCHING 273.870 273.87
0.000 0.00 0.000 0.00
0096 0093 9170.00 102.00 1,118.428 114,079.66 0105 0101 9300.38 1.00 80,750.000 80,750.00
EARTH SHOULDER CONSTRUCTION STA 1,118.428 114,079.66 RAP INCENTIVE PAYMENT EACH 80,750.000 80,750.00
1,113.388 113,565.58 103,290.480 103,290.48
0.000 0.00 0.000 0.00
0097 0094 9173.15 45.00 1,066.098 47,974.41 0106 0102 9300.52 4,000.00 1.000 4,000.00
TRENCHED WIDENING STA 1,066.098 47,974.41  ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,000.00
1,104.240 4969080 /D 1.000 4,000.00
0.000 0.00 0.000 0.00
0098 0095 9173.20 3.00 3,576.000 10,728.00 0107 0103 P402.15 90.00 679.000 61,110.00
SUBGRADE PREPARATION SY 3,576.000 10,728.00 15" CULVERT PIPE, TYPE 3,45 0R 6 LF 807.000 72,630.00
6,186.693 18,560.09 765.000 68,850.00
0.000 0.00 0.000 0.00
0099 0096 9179.23 336.00 560.629 188,371.34 GROUP 9 BITUMINOUS Contracted 3,189,516.11
COLD MILLING, CLASS 3 STA 560.629 188,371.34 Current 3,192,188.11
560.968 188,485.25 In place 3,095,897.35
0.000 0.00 This Estimate 12,953.79
0100 0097 9179.33 10.00 583.000 5,830.00 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 3 SY 583.000 5,830.00 0108 0108 0001.08 0.50 7,560.000 3,780.00
TVPE A 737.972 7,379.72  BARRICADE, TYPE Il BDAY 7,560.000 3,780.00
0.000 0.00 2,143.000 1,071.50
0101 0098 9179.72 20.00 155.000 3,100.00 0.000 0.00
REMOVE ASPHALT SURFACE FROM BRIDGE SY 155.000 3,100.00 0109 0109 0001.10 3.00 1,050.000 3,150.00
153.000 3,060.00 BARRICADE, TYPE Il BDAY 1,050.000 3,150.00
0.000 0.00 3,303.000 9,909.00
0102 0099 9185.85 9.00 1,117.800 10,060.20 84.000 252.00
RUMBLE STRIPS, ASPHALT 8" STA 1,117.800 10,060.20 0110 0110 0001.75 2.50 1,440.000 3,600.00
1,070.310 9,632.79 TEMPORARY SIGN DAY EACH 1,440.000 3,600.00
1,070.310 9,632.79 552.000 1,380.00
0103 0100 9188.50 30.00 444.000 13,320.00 0.000 0.00
SURFACING UNDER GUARDRAIL SY 444.000 13,320.00
635.779 19,073.37
0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0015 Pay Period End Date: 10.22.2016 Est Number: 0015 Pay Period End Date: 10.22.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0111 0111 0001.90 0.75 13,730.000 10,297.50 0120 0120 0003.58 2,400.00 1.000 2,400.00
SIGN DAY EACH 13,730.000 10,297.50  INERTIAL BARRIER SYSTEM EACH 1.000 2,400.00
9,712.000 7,284.00 1.000 2,400.00
476.000 357.00 0.000 0.00
0112 0112 0002.28 0.40 4,000.000 1,600.00 0121 0121 0003.64 75.00 14.000 1,050.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 4,000.000 1,600.00 REPLACEMENT MODULE EACH 14.000 1,050.00
1,023.000 409.20 0.000 0.00
0.000 0.00 0.000 0.00
0113 0113 0002.30 0.50 1,300.000 650.00 0122 0122 0020.00 2.00 500.000 1,000.00
PAVEMENT MARKING REMOVAL LF 1,300.000 650.00 TRAINING HOUR 500.000 1,000.00
413.000 206.50 1,206.130 2,412.26
0.000 0.00 0.000 0.00
0114 0114 0002.44 0.40 5,300.000 2,120.00 0123 0123 0030.00 15,000.00 1.000 15,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 5,300.000 2,120.00 MOBILIZATION LS 1.000 15,000.00
PAINT 3,078.000 1,231.20 1.000 15,000.00
0.000 0.00 0.000 0.00
0115 0115 0002.47 0.25 5,300.000 1,325.00 0124 0124 4022.05 20.00 1,500.000 30,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 5,300.000 1,325.00 TEMPORARY SLOPE DRAIN LF 1,500.000 30,000.00
PREPARATION 2,949.000 737.25 0.000 0.00
0.000 0.00 0.000 0.00
0116 0116 0003.10 375.00 140.000 52,500.00 0125 0125 9110.01 50.00 190.000 9,500.00
FLAGGING DAY 140.000 52,500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 190.000 9,500.00
135.000 50,625.00 0.000 0.00
4.000 1,500.00 0.000 0.00
0117 0117 0003.20 475.00 60.000 28,500.00 0126 0126 9110.02 75.00 50.000 3,750.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 28,500.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,750.00
23.500 11,162.50 OPERATED 22.000 1,650.00
0.000 0.00 0.000 0.00
0118 0118 0003.50 35.00 350.000 12,250.00 0127 0127 9110.03 50.00 190.000 9,500.00
CONCRETE PROTECTION BARRIER LF 350.000 12,250.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 190.000 9,500.00
287.500 10,062.50 1.500 75.00
0.000 0.00 0.000 0.00
0119 0119 0003.56 7.00 250.000 1,750.00 0128 0128 9110.07 50.00 190.000 9,500.00
RELOCATE CONCRETE PROTECTION BARRIER LF 250.000 1,750.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 190.000 9,500.00
225.000 1,575.00 45.500 2,275.00
0.000 0.00 4.000 200.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0015 Pay Period End Date: 10.22.2016 Est Number: 0015 Pay Period End Date: 10.22.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl Proj : materials
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0129 0129 9110.27 50.00 140.000 7,00000 9005.75 = ASPHALTIC CONCRETE, TYPE SPR
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 140.000 7,000.00 Project 80798 000
EXCAVATOR, FULLY OPERATED 4.000 200.00
0.000 0.00 Prpsl Line Nbr 0086 Proj Line Nbr
0130 0130 L022.75 3.50 2,000.000 7,000.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY SILT CHECK LF 2,000.000 7,000.00 Stkpl Nbr 1
0.000 0.00
0001 S.P. Initial Payment 19,338.00 169,207.50 10270
0.000 0.00
3A Gravel
0131 0131 L022.90 3.25 3,500.000 11,375.00 )
TEMPORARY SILT FENCE LF 3,500.000 11,375.00 0011  S.P.Adjustment +7,408.8183 -64,827.16 10270
0.000 0.00 3A Gravel
0.000 0.00 0012 S.P. Adjustment -11,929.1817 -104,380.34 10270
0132 0132 L032.70 400.00 5.000 2,000.00 3A Gravel
TEMPORARY MULCH TON 5.000 2,000.00 Total for stockpile nbr 1: 0.00 $0.00
14.707 5,882.80 Stkpl Nbr 2
0.000 0.00 B
0001 S.P. Initial Payment 805.71 18,571.62 6610
0133 0133 L860.24 500.00 10.000 5,000.00 .
#4 Limestone
STORM EVENT RESTORATION - INCENTIVE EACH 10.000 5,000.00 N
1.000 500.00 0001 S.P. Initial Payment 638.98 14,728.49 6643
0.000 0.00 #4 Limestone
0134 0134 L860.50 3,500.00 1.000 3,500.00 0011 S.P. Adjustment -805.71 -18,571.62 6610
ENVIRONMENTAL COMMITMENTS - LS 1.000 3,500.00 #4 Limestone
CONTRACTOR COMPLIANCE 1.000 3,500.00 0011  S.P.Adjustment -638.98 -14,728.49 6643
0.000 0.00 #4 Limestone
4002 4002 0010.04 2,100.00 0.000 0.00 Total for stockpile nbr 2: 0.00 $0.00
FIELD OFFICE . . .
EACH i 888 iigg 88 Total for proposal line nbr 0086: 0.00 $0.00
Adding item #4002- "Field Office" to the contract. O'OOO ' 0.00 Total for item code 9005.75: 0.00 $0.00
Total ining f tract: 0.00
GROUP 10 GENERAL ITEMS Contracted 239,097.50 otal remaining for contrac $
Current 241,197.50
In place 131,648.71
This Estimate 2,309.00
Totals for contract Contracted 4,282,458.76
Current 4,341,516.08
In place 4,162,141.98

This Estimate

113,858.68






